COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/10/2009

ESTIMATE SUMMARY 07:10:06
CONTID: C16767 ESTIMATE NO: 0005 FINL SPEC YR:2005
PCN: 16767-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 79.0 DAYS TIME ALLOW: 80 WORK DAYS
JOHNSON VILLAGE NORTH PERCENT TIME: 98.75 ORIG TIME ALLOW: 65 WORK DAYS
PROJECT NO: ES5 0242-045
JOHNSON VILLAGE NORTH
NAME OF ROAD: 024A
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 12/10/2009 DATE TIME STARTED 07/13/2009
14802 W. 44TH AVE. DATE LET 04/23/2009 DATE WORK BEGAN 08/07/2009
DATE AWARDED 05/06/2009 DATE TIME STOPPED 11/05/2009
DATE CONTRACT EXECUTED 05/15/2009 DATE ACCEPTED 11/05/2009
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 07/13/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,074,351.82 PARTICIPATING $ 3,074,351.83 $ -810.54
AWARD PROJECT AMT: $  2,152,914.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 3,074,351.83 -810.54
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,074,351.83 -810.54
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 32,293.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,074,351.83 31,483.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,074,351.83 31,483.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 31,483.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16767-BID ESTIMATE RUN 12/10/2009
PROJECT: ES5 0242-045 ESTIMATE NO: 0005 07:10:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) CMO # 2 12,166.000 12,166.000
SY 0.000 0.00
2.00000 12,166.000 24,332.00
0010 203-01140 ROLLING 3.000 3.000
HOUR 0.000 0.00
100.00000 3.000 300.00
0015 203-01500 BLADING 25.000 25.000
HOUR 0.000 0.00
110.00000 25.000 2,750.00
0020 203-01597 *POTHOLING DELETED BY 105 0.000 0.000
HOUR 0.000 0.00
240.00000 0.000 0.00
0025 203-01622 SWEEPING (WITH PICKUP BROOM) 1.000 1.000
HOUR 0.000 0.00
157.00000 1.000 157.00
0030 208-00002 *EROSION LOG (12 INCH) DELETED BY 105 0.000 0.000
LF 0.000 0.00
4.25000 0.000 0.00
0035 208-00020 *SILT FENCE DELETED BY 105 0.000 0.000
LF 0.000 0.00
0.94000 0.000 0.00
0040 208-00050 *STORM DRAIN INLET PROTECTION 2.000 2.000
EACH 0.000 0.00
184.00000 2.000 368.00
0045 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) DELETED BY 0.000 0.000
105
HOUR 0.000 0.00
36.75000 0.000 0.00
0050 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) DELETED 0.000 0.000
BY 105
HOUR 0.000 0.00
78.75000 0.000 0.00
0055 208-00205 *EROSION CONTROL SUPERVISOR 42.500 42.500
HOUR 0.000 0.00
26.25000 42.500 1,115.63
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PCN: 16767-BID ESTIMATE RUN 12/10/2009
PROJECT: ES5 0242-045 ESTIMATE NO: 0005 07:10:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04200 *ADJUST GUARDRAIL CMO # 2 3,594.000 3,594.000
LF 0.000 0.00
1.60000 3,594.000 5,750.40
0065 212-00006 *SEEDING (NATIVE) DELETED BY 105 0.000 0.000
ACRE 0.000 0.00
520.00000 0.000 0.00
0070 213-00004 *MULCHING (WEED FREE STRAW) DELETED BY 105 0.000 0.000
ACRE 0.000 0.00
950.00000 0.000 0.00
0075 213-00061 *MULCH TACKIFIER DELETED BY 105 0.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0080 304-09014 AGGREGATE BASE COURSE (SPECIAL) CMO # 2 5,160.140 5,160.140
TON 0.000 0.00
12.25000 5,160.140 63,211.72
0085 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) CMO # 2 87.030 87.030
TON 0.000 0.00
260.00000 87.030 22,627.80
0090 403-34701 HOT MIX ASPHALT (GRADING SX) (75) CMO # 2 42,326.620 42,326.620
TON 0.000 0.00
28.90000 42,326.620 1,223,239.32
0095 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) CMO # 2 2,407.960 2,407.960
TON 0.000 0.00
395.00000 2,407.960 951,144.20
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) CMO # 2 21,408.000 21,408.000
GAL 0.000 0.00
4.00000 21,408.000 85,632.00
0105 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 163.000 163.000
LF 0.000 0.00
15.75000 163.000 2,567.25
0110 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
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PCN: 16767-BID ESTIMATE RUN 12/10/2009
PROJECT: ES5 0242-045 ESTIMATE NO: 0005 07:10:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
930.00000 1.000 930.00
0120 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
920.00000 1.000 920.00
0125 606-02003 *END ANCHORAGE (NONFLARED) 3.000 3.000
EACH 0.000 0.00
2,400.00000 3.000 7,200.00
0126 609-60011 *CURB TYPE 6 (SECTION M) CMO # 3 1,779.000 1,779.000
LF 0.000 0.00
10.00000 1,779.000 17,790.00
0130 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
100,200.00000 1.000 100,200.00
0135 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0140 627-00001 *PAVEMENT MARKING PAINT CMO # 2 1,775.000 1,775.000
GAL 0.000 0.00
21.00000 1,775.000 37,275.00
0145 627-00005 *EPOXY PAVEMENT MARKING CMO # 2 749.000 749.000
GAL 0.000 0.00
68.25000 749.000 51,119.25
0150 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 276.000 276.000
(TYPE I)
SF 0.000 0.00
21.00000 276.000 5,796.00
0155 630-00000  *FLAGGING CMO # 2 2,179.250 2,179.250
HOUR 0.000 0.00
24.15000 2,179.250 52,628.89
0160 630-00001 *PILOT CAR OPERATION CMO # 2 326.250 326.250
HOUR 0.000 0.00
33.60000 326.250 10,962.00
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PCN: 16767-BID ESTIMATE RUN 12/10/2009
PROJECT: ES5 0242-045 ESTIMATE NO: 0005 07:10:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-00007 *TRAFFIC CONTROL INSPECTION CMO # 2 38.000 38.000
DAY 0.000 0.00
52.50000 38.000 1,995.00
0170 630-00012 *TRAFFIC CONTROL MANAGEMENT CMO # 2 46.000 46.000
DAY 0.000 0.00
525.00000 46.000 24,150.00
0175 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 27.000
EACH 0.000 0.00
42.00000 27.000 1,134.00
0180 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 75.000
EACH 0.000 0.00
42.00000 75.000 3,150.00
0185 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 12.000
EACH 0.000 0.00
42.00000 12.000 504.00
0190 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 127.000 127.000
SF 0.000 0.00
10.50000 127.000 1,333.50
0195 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000
EACH 0.000 0.00
2,100.00000 3.000 6,300.00
0200 630-80360 *DRUM CHANNELIZING DEVICE 208.000 208.000
EACH 0.000 0.00
5.25000 208.000 1,092.00
0205 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000 14.000
EACH 0.000 0.00
5.25000 14.000 73.50
0210 630-80380 *TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00
5.25000 300.000 1,575.00
0215 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00

210.00000 1.000 210.00
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PCN: 16767-BID ESTIMATE RUN 12/10/2009
PROJECT: ES5 0242-045 ESTIMATE NO: 0005 07:10:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 700-70002 F/A ANTICIPATED CMO CMO # 2 & 3 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70010 F/A MINOR CONTRACT REVISIONS DELETED BY 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70011 F/A PARTNERING DELETED BY 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 60,358.140 60,358.140
FA 0.000 0.00
1.00000 60,358.140 60,358.14
0240 700-70016 F/A FUEL COST ADJUSTMENT 46,295.450 46,295.450
FA 0.000 0.00
1.00000 46,295.450 46,295.45
0245 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 226,567.780 226,567.780
FA 0.000 0.00
1.00000 226,567.780 226,567.78
0250 700-70021 F/A ON-THE-JOB TRAINEE DELETED BY 105 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 811.200 811.200
FA 0.000 0.00
1.00000 811.200 811.20
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT -2,814.210 -2,003.670
F A -810.540 -810.54
1.00000 -2,814.210 -2,814.21
0265 700-70028 F/A ESB PROGRAM DELETED BY 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70380 F/A EROSION CONTROL DELETED BY 105 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: ES5 0242-045 ESTIMATE NO: 0005 07:10:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT DELETED 0.000 0.000
BY 105
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,046,551.82 $ -810.54 % 3,046,551.82
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0280 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,600.00000 1.000 13,600.00
0285 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,300.00000 1.000 13,300.00
0290 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
CAT 0400 CURRENT AMT $ 27,800.00 $ 0.00$ 27,800.00
PROJECT TOTAL CURRENT AMT $ 3,074,351.82 $ -810.54 S 3,074,351.82



